Project Planning Phase Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	22 October 2022
Team ID	PNT2022TMID46221
Project Name	A Novel Method for Handwritten Digit
	Recognition System
Maximum Marks	8 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Registration	USN-1	As a user, I can register for the application by entering my email, password, and confirming my password.	2	High	k.Guna
Sprint-1	Login	USN-2	As a user, I can log into the application by entering email & password	1	High	V.Govindsamy
Sprint-2	Upload Image of digital document	USN-3	As a user, I can able to input the images of digital documents to the application	2	Medium	R.Kanagasababathi
Sprint-2	Prediction	USN-4	As a user, I can predict the word	1	Medium	U.Monisha

Sprint-3	Upload Image of	USN-5	As a user, I can able to input the images of	2	High	A.Dineshwaran
	Handwritten		the handwritten documents or images to			
	document		the application			
Sprint-3	Recognize text	USN-6	As a user, I can able to choose the font of	1	Medium	A.Ajith kumar
			the text to be displayed			
Sprint-4	Recognize digit	USN-7	As a user I can able to get the recognized	1	Medium	K.Krishna kumar
			digit as output from the images of digital			
			documents or images			
Sprint-4	Recognize digit	USN-8	As a user I can able to get the recognized	2	High	
			digit as output from the images of			K.Krishna kumar
			handwritten documents or images			

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End	Sprint Release Date (Actual)
					Date)	
Sprint-1	2	6 Days	24 Oct 2022	29 Oct 2022	2	29 Oct 2022
Sprint-2	2	6 Days	31 Oct 2022	05 Nov 2022	2	05 Nov 2022
Sprint-3	2	6 Days	07 Nov 2022	12 Nov 2022	2	12 Nov 2022
Sprint-4	2	6 Days	14 Nov 2022	19 Nov 2022	2	19 Nov 2022

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{sprint\ duration}{velocity} = \frac{20}{10} = 2$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile ethodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

